# |Info Title Given Plan |Flag |# Prede |Expected Start |Assigned % Compl | 2007
ned Work |Status |cessors Resources ete Q4 Q1
090 @ GCE - CDX ¢ 1/1/09 0%
1 Security 1 day? ( 1/1/09 0%
2 Hardware 1day? ( 1/1/09 0%
3 Software 1 day? ¢ 1/1/09 0%
Virtual Network ( 1/1/09 0%
5 Basic CDX Software 130 days ? ( 1/1/09 0%
6Q Data Subsetter Web Service... 260 days? € 4/1/09 0% Data Sub
7 AIRS Data Source 195 days ? ( 1/1/09 0%
8D ESG Data Source 195 days ? 7/1/09 0%
9 MLS Data Source 195 days ? 1/1/10 0%
109 OCO Data Source 195 days ? 4/1/10 0%
11D CDX Portal 520 days ? 1/1/10 0%
12 Data Retification and Fusion ( 4/1/09 0%
13 Q Metadata Tool for Climate ... 325 days ? ( 4/1/09 0% Metadata Toc
14 Translators 7/1/09 0%
15 D Horizontal Rectification 130 days ? 7/1/09 0%
16 @ Vertical Rectification 130 days ? 1/1/10 0%
17 @ Temporal Rectification 130 days ? 7/1/10 0%
18 @ Statistical Data Fusion for ... 325 days ? 7/1/10 0%
19 Q9 Ontological Catalogue 260 days ? 10/1/10 0%
209 Instrument Samplers 195 days ? 1/3/11 0%
21 @ Functions/Tools for User D... 195 days ? 4/1/11 0%
22 Connections to Other Data ... 7/1/11 0%
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